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Date: 

From: 

Subject: 
continuation of work 

Elkton Farm Firehole 

183 Zeitler Rd., Elkton, MD 

Latitude: 39.6292184 
: Longitude:-75.8681150 

POLREP No.: 26 Site#: ( A3DHRV 

Reporting Period: 5/30-6/8 D.O.#: 
Start Date: 1731/2006 Response Authority: CERCLA 
Mob Date: 1/31/2006 Response Type: Time-Critical 

Demob Date: NPL Status: NonNPL 
Completion Date: Incident Category: Removal Action 

CERCLIS ID #: Contract# 

RCRIS ID #: 

Site Description 

Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 

Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 

explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 

geophysical study. \ 

Current Activities 
During this reporting period the intrusive activities continued within grids: I5,C2,F6 in Phase I zone 

and Rangemaster within Phase II and pit excavation with Taz also in Phase II. 

On June 1, EPA conducted a progress meeting with the USACE, IPC, MDE and Start , 
personnel. FOSC expressed dissatisfaction with the Rangemaster productivity. The USACE was in 

agreement and advised that they would request IPC to demobilize it. Rangemaster was 
subsequently deconned and demobed off site on June 7. The USAGE advised EPA that its 
contractor had notified that budget was.at or greater than 75%. FOSC expressed concern for last 
minute notification of such. After much discussion FOSC determined that IPC personnel be cut in 
half and that Taz, which was mobilized on June 1 would initiate pit excavation activities, as per 
SOW, in Phase II zone. Taz excavation of Pit 1 commenced on June 5. Refer to following site for 

determination of pit locations: https://wwwiepaosc.net/sites/1299/files 

/geophysical%20survey%20map%20pits.pdf ' 
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By end of week, June 8, the Taz had excavated within pits 1 and 2. Building debris, slag and other 
metal was removed from the pits. Small quantities of MD/MPPH were found, however the 
identification of possible asbestos, within building tiles and pipe insulation, caused IPC to pull back 
and establish proper PPE and support guidance. IPC mobed its ClH to establish the 
guidance. Start to retrieve samples for positive identification. IPC to draft an ammendment to the 
SSHSP governing asbestos work in Level C ppe and to establish site work zones. Pending 
establishment of such, work will continue next week. 

On June 8 the USAGE informed the FOSC of the poor performance of the TAZ. Its effectiveness 

at segregating the MD from the soil was essentially zero due to soil constituency. The FOSC 

requested the USACE to fix the problem. 

On 5/24 Start personnel erected air samplers for personnel inhalation of heavy metals due to 
rangeinaster activitieis as per the Site Sampling Plan. Verbal results returned this week revealed that 

no levels were above risk based concentrations. 

MPPEH RECOVERED DURING WEEK AND DISPOSITION: (SHA-Safe Holding Area) 

6-ea 40mm tracers, (grid I-5a) 

1-ea partial flare, (grid I5a) 

60-ea 40mm tracers, (Range Master) 
1-ea 40mm HE unfuzed, (grid I5a) 

1-ea partial flare, (Range Master) 
30-ea 40mm tracers, (grid F6b) 

15-ea 40mm tracers, (grid I5d) 
1-ea partial flare base, (grid I5d) 

2-ea 40mm tracers, (Range Master) 

12-ea 40mm tracers, (grid I5d) 
1-ea partial 41b thermite bomb, (Range Master 

, - 1-ea 40mm tracer, (TAZ ops grid L2) 
1-ea 40mm tracer element, (Grid C2d) 

Through Jurie 8,2006 the following stats apply: 

Total grids - 66 (200x200) 

Grids cleared - 24 
Percent complete - 36% . 

Grids cleared this reporting period: 0.5 

Grids Government Qc'd - 24 

Grids failed - 0 

Total Number Of dij£ - 52,975 

Number of live MPPEH - 2,880 

Pounds of MPPEH/MD found - 329 

Pounds of non MEC scrap found -1,533 

Refer to this web site for updated adobe map of site completion activities: https://www.epaosc.net 

/sites/1299/files/grid%20daita%20update%20map%20060602.pdf 

Planned Removal Actions 
EPA/USACE scheduled meeting on June 13 to discuss status of project, funding, site 
communications and others. Work to continue in Phase II pits and Phase I grid magging and 
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